DAMARISCOTTA 2035 (COMPREHENSIVE PLAN UPDATE)

ID NUMBER	TASK TITLE	ASSIGNED TO	DUE BY	PCT OF TASK COMPLETE
1	**Project Initiation**			
1.1	Presentation of Draft Work Plan to CPC	Planner	8/30/22	75%
2	**Review of Existing Conditions**			
2.1	Comprehensive Plan Audit of Existing Policy	Planner, CPC	10/31/22	50%
2.2	Preparation/Review of Current Data	Planner, CPC	1/30/23	0%
3	**Community Visioning**			
3.1	Release of Social Pinpoint Website	Planner	2/1/23	0%
3.2	Community Blitz Series	CPC	7/30/23	0%
3.3	Charette (x2)	Planner, CPC	8/1/23	0%
3.4	Visit to Schools	Planner	10/31/23	0%
3.5	Provide Update to Selectboard, CPC, Planning Board	Planner	10/31/23	0%
4	**Draft Plan**			
4.1	Visioning Statement	CPC (w/ Planner)	9/1/23	0%
4.2	Topic Area Components	CPC (w/ Planner)	1/1/24	0%
4.3	Future Land Use Plan	CPC (w/ Planner)	3/1/24	0%
4.4	Implementation Strategies	CPC, all Town Staff	4/1/24	0%
5	**Final Plan**			
5.1	Final Plan Presentation & Comment Period	Planner, CPC	4/30/24	0%
5.2	Adoption by Planning Board of Final Plan	Planner, PB	5/30/24	0%
5.3	Adoption by Selectboard of Final Plan	Selectboard	5/30/24	0%
5.4	Adoption by Town Meeting of Final Plan	Planner, CPC, Town Meeting	6/30/24	0%
5.5	State Review Period	-	8/30/24	0%
5.6	Final State Finding of Consistency	-	9/30/24	0%
6	**Plan Implementation (ongoing)**